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Broad Street Parkway North Contract 
 

Overall Status 

 Baldwin Street pavement, curbing and sidewalk are complete. 

 Work on Baldwin Street Bridge is complete. 

 Earthwork for the Parkway is nearly complete. 

 Relocation of the overhead utilities in advance of construction is complete. 

 Paving of 3,000 linear feet of the Parkway has been completed. 

 3,600 feet of granite curb has been installed along the Parkway. 

 

Progress Since Last Update 

 Contractor has shut down operations for the winter.  Work is anticipated to start in the 

Broad Street area in the spring of 2015. 

 Additional guardrail has been installed on the Parkway, bringing the total to 1,575 

linear feet. 

 

Work Anticipated in the Coming Weeks 

 No work is anticipated on this contract until the spring of 2015. 

 

Nashua River Bridge & Fairmount Street Bridge Contract 
 

Overall Status 

 The site has been cleared. 

 The temporary trestle in the river to provide access for bridge construction has been 

completed. 

 Bridge foundation construction is underway. 

 Retaining wall construction is 95% complete.  The wall panels are installed to the 

final elevation. 

 The existing Fairmount Street detour is in place. 

 

Progress Since Last Update 

 Drilling for the River Bridge foundation has proceeded.  The focus has shifted to the 

6 shafts in the Nashua River. 

 The footings and the column posts for the south foundation of the Nashua River 

Bridge have been poured with concrete. 

 The existing Fairmount Street Bridge has been removed and excavation for the 

foundation of the new bridge has started. 

 Reinforcing steel and concrete has been placed in five additional drilled shafts for a 

total of nine complete. 

 Sheeting for bridge abutment construction is nearly complete. 

 



Work Anticipated in the Coming Weeks 

 Drilling for the River Bridge shaft foundation will continue in the Nashua River. 

 The foundation construction at the south foundation of the Nashua River Bridge will 

continue. 

 Work on the retaining wall will stop for the winter.  The final work will start in the 

spring of 2015. 

 Utility relocation at the Fairmount Street Bridge will proceed.  The permanent 

relocation of the Fairpoint line is the final step to be completed in this process. 

 Completion of sheeting installation. 

 

Broad Street Parkway South Contract 
 

Overall Status 

 The south contract approval process is complete.  The contract has been signed and 

notice to proceed has been issued. 

 The project work of review and submittals has been started. 

 

Work Anticipated in the Coming Weeks 

 The plan to remove asbestos material in existing steam tunnels will be completed and 

approved. 

 The removal of asbestos in the steam tunnels will begin. 

 

Work on Other Contracts 
 Partial demolition of Storehouse No. 2 is complete, and retrofit of the building is 

complete.  Minor cosmetic punchlist work such as exterior stain and paint will be 

completed in the spring. 

 Removal of the Wastehouse is complete in the Millyard. 

 Rehabilitation of the Millyard Chimney is proceeding. 

 Installation of a new 12-inch water main in the Millyard is nearly complete. 

 Installation of the new Millyard fire pump is scheduled to begin in late December of 

2014. 

 

 


